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Broad Street Parkway North Contract 
 

Overall Status 

 Baldwin Street pavement, curbing and sidewalk are complete. 

 Work on Baldwin Street Bridge is complete. 

 Earthwork for the Parkway is nearly complete. 

 Relocation of the overhead utilities in advance of construction is complete. 

 Paving of 3,000 linear feet of the Parkway has been completed. 

 3,600 feet of granite curb has been installed along the Parkway. 

 

Progress Since Last Update 

 Contractor has shut down operations for the winter.  Work is anticipated to start in the 

Broad Street area in the spring of 2015. 

 Additional guardrail has been installed on the Parkway, bringing the total to 1,575 

linear feet. 

 

Work Anticipated in the Coming Weeks 

 No work is anticipated on this contract until the spring of 2015. 

 

Nashua River Bridge & Fairmount Street Bridge Contract 
 

Overall Status 

 The site has been cleared. 

 The temporary trestle in the river to provide access for bridge construction has been 

completed. 

 Bridge foundation construction is underway. 

 Retaining wall construction is 95% complete.  The wall panels are installed to the 

final elevation. 

 The existing Fairmount Street detour is in place. 

 

Progress Since Last Update 

 Drilling for the River Bridge foundation has proceeded.  The focus has shifted to the 

6 shafts in the Nashua River. 

 The footings and the column posts for the south foundation of the Nashua River 

Bridge have been poured with concrete. 

 The existing Fairmount Street Bridge has been removed and excavation for the 

foundation of the new bridge has started. 

 Reinforcing steel and concrete has been placed in five additional drilled shafts for a 

total of nine complete. 

 Sheeting for bridge abutment construction is nearly complete. 

 



Work Anticipated in the Coming Weeks 

 Drilling for the River Bridge shaft foundation will continue in the Nashua River. 

 The foundation construction at the south foundation of the Nashua River Bridge will 

continue. 

 Work on the retaining wall will stop for the winter.  The final work will start in the 

spring of 2015. 

 Utility relocation at the Fairmount Street Bridge will proceed.  The permanent 

relocation of the Fairpoint line is the final step to be completed in this process. 

 Completion of sheeting installation. 

 

Broad Street Parkway South Contract 
 

Overall Status 

 The south contract approval process is complete.  The contract has been signed and 

notice to proceed has been issued. 

 The project work of review and submittals has been started. 

 

Work Anticipated in the Coming Weeks 

 The plan to remove asbestos material in existing steam tunnels will be completed and 

approved. 

 The removal of asbestos in the steam tunnels will begin. 

 

Work on Other Contracts 
 Partial demolition of Storehouse No. 2 is complete, and retrofit of the building is 

complete.  Minor cosmetic punchlist work such as exterior stain and paint will be 

completed in the spring. 

 Removal of the Wastehouse is complete in the Millyard. 

 Rehabilitation of the Millyard Chimney is proceeding. 

 Installation of a new 12-inch water main in the Millyard is nearly complete. 

 Installation of the new Millyard fire pump is scheduled to begin in late December of 

2014. 

 

 


